
 
Contract:  62695 Authorization:  13 
  
County:  Cook 
  
Section:  (1516.1,1717&1818)R-9 
  
Route:  FAI 94 
  
District:  1 
  
Project:  IM-NHI-094-3(393) 
  
Description:  2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS 
FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND 
BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET 
OVER I-94, ALL LOCATED ALONG I-94 (DAN RYAN EXPRESSWAY) IN CHICAGO. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $34,920,003.76 
 
Authorization Amount:  $97,890.00 
 
Description and Reason for Change:  Contract Acceleration 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 




